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Task Name Duration Start Finish Cost Contingency TPC

1 1 LBNE 2893 days? Tue 1/12/10 Fri 2/12/21 $74,205,335.92 0 $99,422,256.29

2 1.1 PM 1 day? Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

3 1.2 Beam Line 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

4 1.2.1 Beam Line ready 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

5 1.3 ND Near Detector Complex 2893 days? Tue 1/12/10 Fri 2/12/21 $74,205,335.92 0 $99,422,256.29

6 1.3.1 ND Management 2601 days Tue 1/12/10 Wed 1/1/20 $5,736,710.00 0 $6,597,216.50

53 1.3.2 MS Measurement Strategy 915 days Tue 1/12/10 Tue 7/16/13 $0.00 0 $0.00

95 1.3.3 BM Beamline Measurements - Mills 2738 days? Thu 4/1/10 Mon 9/28/20 $4,171,267.00 0 $6,211,946.24

96 1.3.3.1 BM Management 400 wks Fri 4/1/11 Thu 11/29/18 $747,600.00 0.15 $859,740.00

97 1.3.3.2 BM Michel Electron Detector-GM,EZ,AM 2596 days Mon 5/3/10 Mon 4/13/20 $1,221,767.00 0 $1,979,262.54

138 1.3.3.3 BM Muon Ionization Measurements 2595 days Mon 5/3/10 Fri 4/10/20 $1,061,425.50 0 $1,578,080.70

182 1.3.3.4 BM Muon Cherenkov Detectors 2738 days? Thu 4/1/10 Mon 9/28/20 $1,140,474.50 0 $1,794,863.00

229 1.3.4  Neutrino Detectors - Louis 2893 days? Tue 1/12/10 Fri 2/12/21 $55,512,500.83 0 $75,534,652.04

230 1.3.4.1 ND Management 400 wks Fri 4/1/11 Thu 11/29/18 $1,001,200.00 0.15 $1,151,380.00

231 1.3.4.2   Fine Grained Water Target Tracker 2893 days? Tue 1/12/10 Fri 2/12/21 $43,011,086.96 0 $57,734,156.34

232 1.3.4.2.1 SC Scintillator Tracker 1930 days? Tue 1/12/10 Tue 6/6/17 $10,791,522.92 0 $14,143,911.25

347 1.3.4.2.2 HR Straw Tube Tracker 2893 days? Tue 1/12/10 Fri 2/12/21 $32,219,564.04 0 $43,590,245.09

425 1.3.4.3  Liquid Argon TPC 2533 days? Tue 1/12/10 Fri 9/27/19 $11,500,213.87 0 $16,649,115.70

426 1.3.4.3.1 MI 70 Ton Non Magnetized Lar 2533 days? Tue 1/12/10 Fri 9/27/19 $2,521,046.97 0 $3,529,465.76

447 1.3.4.3.2 UC 20 Ton Magnetized Lar 2237 days? Tue 1/12/10 Thu 8/9/18 $8,979,166.89 0 $13,119,649.94

491 1.3.5  Magnet - DN 2256 days? Fri 4/1/11 Fri 11/22/19 $8,784,858.09 0 $11,078,441.51

492 1.3.5.1 MG Management 400 wks Fri 4/1/11 Thu 11/29/18 $0.00 0 $0.00

493 1.3.5.2 MG Detector Magnets 2256 days? Fri 4/1/11 Fri 11/22/19 $8,784,858.09 0 $11,078,441.51

522 1.3.6 ND Global DAQ 1232 days? Tue 1/12/10 Thu 10/2/14 $0.00 0 $0.00

527 1.3.7 ND Computing 1232 days? Tue 1/12/10 Thu 10/2/14 $0.00 0 $0.00

531 1.4 Far Detector WCD 1 day? Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

532 1.5 Far Detector Liquid Argon 1 day? Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

533 1.6 Civil Construction 2534 days? Tue 1/12/10 Tue 10/1/19 $0.00 0 $0.00

534 1.6.1 FNAL Site 2534 days? Tue 1/12/10 Tue 10/1/19 $0.00 0 $0.00

535 1.6.1.1 Near Hall ready for Occupancy 0 days Mon 10/1/18 Mon 10/1/18 $0.00 0 $0.00

536 1.6.1.2 Decay tunnel ready 0 days Tue 10/1/19 Tue 10/1/19 $0.00 0 $0.00

537 1.6.1.3 1 day? Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00
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